33'6/L

App F IX 4

Previous References
ML 85-42-167

1944 Municipal ML File No 78-44
Serial Nos 1, 2 —

Later References

GENERAL AND REVENUE SECRETARIAT

Serial Nos Two

Part B for Jan 45

SUBJECT

Higher rate for the workers in subsoil drainage in Durgiana Extension Shimoga Town

The D.T.P.
" Comptroller
" D.C. Shimoga
" Chief Engr for Irrigation
L 6945 — & dates 12/1 45

D Hoover

2/3

Continuation Sheet | File No / Current No 3316/2 | of | Page

From the D P H
No C 183-74/42 dt 10/11/44
Reports approval to his action
in having permitted the work
relating to the short drainage
in Dungagudda & Tenkana Shimoga
being taken up & executed at 15% lesser than
the sanctioned rates

X/fly A 1) In ref dt 28-1-43, sanction
was accorded to an estimate
for Rs 17,000/- for the above said
work the estimate is said to
have been revised to Rs 31,680/- and
the D.P.H has agreed to take
up & execute the work at 15%
higher than the original rate
and execute only to the extent of the
sanctioned amount viz Rs 17,000/-
The chief engineer for Irrigation
may be consulted whether the
action of the D P H may be approved
or not

1/12 2) A may be done

Law Secy 11/12/44

3) Accs 5-12-44

4) Forwarded in office with Compliments
to the Chief Engineer for Irrigation
for favour of opinion

5-12 Dy Secy

SECT LAW DEPT 1193 GOVT OF MYSORE
THE CHIEF OFFICE 2030/DR 105-6/12-44 Date 5-12-44 BANGALORE

WD 0726—GPP—2,000—10 9 44

C F 69

Cont nuation Sheet | File No / Current No 3316 | or | Page

u/o 1246/s (17-L) & 6-1-45

5) Returned with compliments

2 As it will be necessary to complete the works already under execution, the estimate for Rs 17,000/- which is part 1 of the revised estimate for Rs 31,680/- for completing the works already started in valleys Nos 2 and 3 may be sanctioned

3. The detailed estimate for Rs 14,680/- for commencing and completing the sub soil drainage work in valley No 3 in Mill area, may be awaited from the Director of Public Health

SECY LAW DEPT 572 6/1/45 GOVT OF MYSORE

Chief Engineer for Irrigation

Secretary to Government, Law Department

HJV 2/1

A draft go is put up, sanctioning the proposal, in view of the opinion furnished by the chief Engineer under para 5 supra subject to Ref paras 2 & 3 supra

Draft go may be apd

SECY LAW DEPT 5413 6/7/45 GOVT OF MYSORE

9/1

Approved

To,

The D.P.H.
The comptroller
The O.C Shimoga
Bmo 23/1 The Chief Engineer

Issued 10/7/45

L 69 45-8 9/7-45

No C 183-74/42-43
Encls

GOVERNMENT OF MYSORE
PUBLIC
DEPARTMENT OF/ HEALTH

3316/L

DEV'T DEPTT SECRETARIAT ... 10 NOV 1944 ... ARCH

R I PARTHASARATHY L M S B Sc (Mad) D P H C P & S (Ed)
D T M (Lond) D P H (Camb)
Director of Health Services

BUREAU OF MATERNITY CHILD AND OTHER WELFARE WORKS
Vani Vilas Centre Vani Vilas Road
Bangalore (S India) dated Nov 8 1944

GEN & P SECT ... 10 NOV 1944 ... LEGAL BRANCH

M 78-44-1

To
The Secretary to Government,
Education Department, Bangalore

SECRETARY 10 NOV 1944

Subject -Subsoil drainage at Shimoga Durgigudi Extension

Sir,

I have the honour to state that an estimate for Rs 17,000/- for sub soil drainage for Durgigudi extension was sanctioned in Government Order No I 7345-8/M1 85-42-7 dated 28th January 1943 as an anti-malaria measure During the actual working of the estimate it was difficult to get labour on account of the abnormal conditions prevailing and the work had to be carried on by different sets of piece workers paying higher rates each time

The Assistant Engineer Sanitary Sub Division, Chitaldrug has now submitted a revised estimate comprising of all the items of works necessary amounting to Rs 31,680/- providing 15 per cent for flactuation of rates, Based on the quotations obtained from local contractors during May 1944 This estimate for Rs 31,680/- consists of two parts, (1) for completing the works already started in valleys Nos 2 and 3 limiting the cost to Rs 17,000/- already sanctioned and (2) part for Rs 14,680/- to commence and complete the subsoil drainage work in valley No 3 in the Mill Area In submitting the estimate the Sanitary Engineer has stated that the revised estimate is based on the higher rates which had to be provided on account of the peculiar difficulties existing in the area and has sought permission for paying these higher rates for works in progress the total amount for this being limited to the sanctioned amount of Rs 17,000 and that the balance of works will be treated as separate work A detailed estimate for Rs 14,680/- for the balance works is under submission separately for sanction As it was urgently necessary to complete the first programme of works in order to avoid inconvenience to the people, I have approved the higher rates

rates proposed and issued instructions for the works being closed as early as possible requesting the Sanitary Engineer to submit a detailed estimate for the remaining works as early as possible I request you to kindly obtain and convey approval of Government for action taken in the matter.

I have the honour to be,

Sir,

Your most obedient servant,

KAJ

DIRECTOR OF PUBLIC HEALTH

G R S App F VI—G 2]

SUBJECT

Diary No of letter replied to

General and Revenue Secretariat

( )

the *193*

Date of issue 12/11/41

Signed by Mr S P Rao

May this be—

(i) printed ?

(ii) treated as a standing order ?

(iii) published in the Gazette English Part ? as

(iv) translated ?

(v) placed at the disposal of the press ?

(vi) published in the Gazette Kannada Part ?

5 copies

Section M

File No 78-44

Serial No 2

Proceedings of the Government of His Highness the Maharaja of Mysore

Read—

1) go no 2 7345-8/hl 85-4 7-d 28-1-43 sanctioning an estimate for Rs 17,000/- for the construction of drains in the Dasappa extension at Shimoga as an anti malarial measure

2) Letter No C-183-

~~Order thereon No.~~ 74/42-d 8-11-42 from the D P H stating that the estimate for Rs 17,00 for the work referred to in the 1st read above has been revised to Rs 31,680/= provid 15% for fluctuation of rates based on the quotations obtain

therein

from the local enthusiasts during May, 44
and that the revised estimate for Rs 31,680/-
consists of two parts, one for completing
the works already started in valleys Nos 2 and
3 limiting the cost to Rs 17,000/- already sanctioned,
as in the 2d read above and the other for Rs 14,680/-
to commence & complete the subsoil drainage
work in valley no 3 in the mill area and reporting,
for reasons stated, that the action in having accepted
~~permitted~~ ~~approved~~ the higher rates proposed to
complete
~~carryout~~ the work under progress & the cost
in this behalf being limited to ~~Rs~~ the sanctioned
amount of Rs 17,000/- and adding that a detailed
estimate for Rs 14,680/- for subsoil drainage in
in valley no 3 referred to above would be submitted
for sanction separately

3) ~~No~~ Note No 1244/S dt 6-1-45 of the chief Engineer for Irrigation on the subject.
order No L.6945-8 dt 12/1/45

The action of the D P H in having permitted higher rates
to complete the works already under execution
at an estimated cost of Rs 17,000/- is approved
2. The D P H is requested to submit
the detailed estimate for Rs 14,680/- for carrying
out the remaining portion of the scheme
very early

List of Enclosures

works Part I of the revised estimate for Rs 31,68
The work may be completed quickly

Copied by
Examined by

WD 0279—GPB—22 500—14 4 38

To:
1) The D P H ✓
2) The Comptroller ✓
3) The D C Shimoga
4) The chief Engineer for Irrigation

PROCEEDINGS OF THE GOVERNMENT OF HIS HIGHNESS THE MAHARAJA OF MYSORE

Read -

Government Order No.L.7345-7/71-42-7 dated the 28th January 1943, sanctioning an estimate for Rs 17,000/- for the construction of drains in the Bhadravati Extension at Shimoga as an anti malaria measure.

2. Letter No.C 103-74/42 dated the 8th November 1944, from the Director of Public Health, stating that the estimate for Rs.17,000/- for the work referred to in the Government Order read above has been revised to Rs.31,000/- providing therein 15% for fluctuation of rates based on the quotations obtained from the local contractors during the month of May 1944 and that this revised estimate of Rs 31,000/- consists of two parts, one for completing the works already started in valleys Nos.2 and 3 limiting the cost to Rs.17,000/- already sanctioned, as per the Government Order read above and the other for Rs. 14,000/- to commence and complete the subsoil drainage work in valley No 2 in the mill area and requesting for reasons stated, that his action in having accepted the higher rates proposed to complete the work under progress may be approved, the cost in this behalf being limited to the sanctioned amount of Rs.17,000/- and stating that a detailed estimate of Rs 14,000/- for the subsoil drainage work in all, No.3 referred to above would be submitted, for sanction separately.

3. Un-official Note No.144/ dated 5th January 1945 of the Chief Engineer for Irrigation on the subject.

Order No. L-6945-8-M-78-44

Dated, Bangalore, the 12th January 1945

The action of the Director of Public Health in having permitted higher rates to complete the works already under execution at an estimated cost of Rs.17,000/- which is part I of the revised estimate for Rs.31,000/- is approved. The work may be completed quickly.

2. The Director of Public Health is requested to submit the detailed estimate for Rs.14,000/- for carrying out the remaining portion of the scheme very early.

Secretary to Government,
Law Department.

The Director of Public Health, Bangalore.
" Comptroller to Government of Mysore.
" Deputy Commissioner, Shimoga District.
" Chief Engineer for Irrigation.

R.L.P.S.